

Department of Education - Schools Division of Aklan

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES										
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 1	CID-EPS	No	Competitive Bidding	11-11-2024	12-12-2024	20-12-2024	13-01-2025	13-01-2025	13-01-2025
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 3	CID-EPS	No	Competitive Bidding	11-11-2024	12-12-2024	20-12-2024	13-01-2025	13-01-2025	13-01-2025
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 4	CID-EPS	No	Competitive Bidding	11-11-2024	12-12-2024	20-12-2024	13-01-2025	13-01-2025	13-01-2025
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 5	CID-EPS	No	Competitive Bidding	11-11-2024	12-12-2024	20-12-2024	13-01-2025	13-01-2025	13-01-2025
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 7	CID-EPS	No	Competitive Bidding	11-11-2024	12-12-2024	20-12-2024	13-01-2025	13-01-2025	13-01-2025
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 8	CID-EPS	No	Competitive Bidding	11-11-2024	12-12-2024	20-12-2024	13-01-2025	13-01-2025	13-01-2025
146	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 9	CID-EPS	No	Competitive Bidding	11-11-2024	12-12-2024	20-12-2024	13-01-2025	13-01-2025	13-01-2025

Procurement Monitoring Report as of June 30, 2025

Procurement Activities							Source of Funds	ABC (PhP)		
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
22-01-2025	27-01-2025	05-02-2025	14-02-2025	24-02-2025	30-05-2025	30-05-2025	Government of the Philippines (continuing budget)	400,403.00	400,403.00	
22-01-2025	27-01-2025	N/A	14-02-2025	24-02-2025	30-05-2025	30-05-2025	Government of the Philippines (continuing budget)	401,101.00	401,101.00	
22-01-2025	27-01-2025	N/A	14-02-2025	24-02-2025	30-05-2025	30-05-2025	Government of the Philippines (continuing budget)	326,452.00	326,452.00	
22-01-2025	27-01-2025	N/A	14-02-2025	24-02-2025	30-05-2025	30-05-2025	Government of the Philippines (current year's budget)	1,405,964.00	1,405,964.00	
22-01-2025	27-01-2025	N/A	14-02-2025	24-02-2025	30-05-2025	30-05-2025	Government of the Philippines (current year's budget)	1,713,735.00	1,713,735.00	
22-01-2025	27-01-2025	N/A	14-02-2025	24-02-2025	30-05-2025	30-05-2025	Government of the Philippines (current year's budget)	1,190,028.00	1,190,028.00	
22-01-2025	27-01-2025	N/A	14-02-2025	24-02-2025	30-05-2025	30-05-2025	Government of the Philippines (current year's budget)	2,585,360.00	2,585,360.00	

Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
0.00	360,880.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	13-01-2025	13-01-2025	13-01-2025	22-01-2025	N/A	Completed
0.00	395,510.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	13-01-2025	13-01-2025	13-01-2025	22-01-2025	N/A	Completed
0.00	312,420.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	13-01-2025	13-01-2025	13-01-2025	22-01-2025	N/A	Completed
0.00	1,290,368.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	13-01-2025	13-01-2025	13-01-2025	22-01-2025	N/A	Completed
0.00			Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	13-01-2025	13-01-2025	13-01-2025	22-01-2025	N/A	Completed
0.00	1,011,360.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	13-01-2025	13-01-2025	13-01-2025	22-01-2025	N/A	Completed
0.00	2,216,456.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	13-01-2025	13-01-2025	13-01-2025	22-01-2025	N/A	Completed

	Procurement of materials for production of Lesson Exemplars (Les) and Worksheets (WSs) for School Year 2024-2025 (MATATAG K, G1, G4 & G7)	CID-EPS	No	Competitive Bidding	15-11-2024	07-12-2024	16-12-2024	07-01-2025	07-01-2025	07-01-2025
	PROCUREMENT OF MEALS, HALL USAGE, AND ACCOMMODATION FOR THE CRAFTING OF LOCALIZED IEC MATERIALS	SGOD-DRRM	No	Competitive Bidding	21-10-2024	29-11-2024	06-12-2024	20-12-2024	20-12-2024	20-12-2024
	LEASE OF VENUE WITH CATERING SERVICES FOR THE ORIENTATION OF DRRM DATA ON BEIS	SGOD-DRRM	No	Competitive Bidding	21-10-2024	29-11-2024	06-12-2024	20-12-2024	20-12-2024	20-12-2024
	PROCUREMENT OF NUTRITIOUS FOOD PRODUCTS FOR 15,480 BENEFICIARIES FOR SCHOOL YEAR 2024-2025 - LOT 1 (Enhanced Nutribun (Carrots) & Enhanced Nutribun (Squash))	SGOD	No	Competitive Bidding	22-07-2024	27-07-2024	05-08-2024	30-08-2024	30-08-2024	30-08-2024
	PROCUREMENT OF NUTRITIOUS FOOD PRODUCTS FOR 15,480 BENEFICIARIES FOR SCHOOL YEAR 2024-2025 - LOT 2 (Nutri-cookie Banana & Nutri-cookie Coconut)	SGOD	No	Competitive Bidding	22-07-2024	27-07-2024	05-08-2024	30-08-2024	30-08-2024	30-08-2024
	PROCUREMENT OF NUTRITIOUS FOOD PRODUCTS FOR 15,480 BENEFICIARIES FOR SCHOOL YEAR 2024-2025 - LOT 3 (Squash Crackers & Malunggay Crackers)	SGOD	No	Competitive Bidding	22-07-2024	27-07-2024	05-08-2024	30-08-2024	30-08-2024	30-08-2024
	PROCUREMENT OF NUTRITIOUS FOOD PRODUCTS FOR 15,480 BENEFICIARIES FOR SCHOOL YEAR 2024-2025 - LOT 4 (Nutri-cookie Ube & Nutri-cookie Strawberry)	SGOD	No	Competitive Bidding	22-07-2024	27-07-2024	05-08-2024	30-08-2024	30-08-2024	30-08-2024
	PROCUREMENT OF NUTRITIOUS FOOD PRODUCTS FOR 15,480 BENEFICIARIES FOR SCHOOL YEAR 2024-2025 - LOT 5 (Instant Champorado)	SGOD	No	Competitive Bidding	22-07-2024	27-07-2024	05-08-2024	30-08-2024	30-08-2024	30-08-2024
	PROCUREMENT OF NUTRITIOUS FOOD PRODUCTS FOR 15,480 BENEFICIARIES FOR SCHOOL YEAR 2024-2025 - LOT 6 (Rice-Monggo Curls (Cheese) & Rice-Monggo Curls (Barbeque))	SGOD	No	Competitive Bidding	22-07-2024	27-07-2024	05-08-2024	30-08-2024	30-08-2024	30-08-2024
	PROCUREMENT OF NUTRITIOUS FOOD PRODUCTS FOR 15,480 BENEFICIARIES FOR SCHOOL YEAR 2024-2025 - LOT 7 (Iron-Fortified Rice)	SGOD	No	Competitive Bidding	22-07-2024	27-07-2024	05-08-2024	30-08-2024	30-08-2024	30-08-2024

10-02-2025	17-02-2025	14-06-2025	06-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,718,796.40	1,718,796.40	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	424,000.00	424,000.00	
20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	247,800.00	247,800.00	0.00
25-09-2024	11-09-2024	15-10-2024	28-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,907,200.00	9,907,200.00	
25-09-2024	11-09-2024	15-10-2024	28-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,448,960.00	5,448,960.00	
25-09-2024	11-09-2024	15-10-2024	28-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,448,960.00	5,448,960.00	
25-09-2024	11-09-2024	15-10-2024	28-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,897,920.00	10,897,920.00	
25-09-2024	11-09-2024	15-10-2024	28-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,448,960.00	5,448,960.00	
25-09-2024	11-09-2024	15-10-2024	28-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,448,960.00	5,448,960.00	
25-09-2024	11-09-2024	15-10-2024	28-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,897,920.00	10,897,920.00	

0.00	1,687,275.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	16-12-2024	07-01-2025	07-01-2025	07-01-2025	10-02-2025	N/A	Completed
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	06-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	Completed
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	06-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	Completed
9,882,432.00	9,882,432.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-08-2024	30-08-2024	30-08-2024	30-08-2024	25-09-2024	N/A	Completed
3,450,182.40	3,450,182.40		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-08-2024	30-08-2024	30-08-2024	30-08-2024	25-09-2024	N/A	Completed
4,334,400.00	4,334,400.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-08-2024	30-08-2024	30-08-2024	30-08-2024	25-09-2024	N/A	Completed
8,099,136.00	8,099,136.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-08-2024	30-08-2024	30-08-2024	30-08-2024	25-09-2024	N/A	Completed
5,436,576.00	5,436,576.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-08-2024	30-08-2024	30-08-2024	30-08-2024	25-09-2024	N/A	Completed
5,436,576.00	5,436,576.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-08-2024	30-08-2024	30-08-2024	30-08-2024	25-09-2024	N/A	Completed
8,891,712.00	8,891,712.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-08-2024	30-08-2024	30-08-2024	30-08-2024	25-09-2024	N/A	Completed

	Structured Cabling - Fiber Optic and Copper for Network Infra and Data Center with Electrical Installation of DepEd Aklan ICT Equipment	SGOD-ITO	No	Competitive Bidding	28-08-2024	25-10-2024	07-11-2024	20-11-2024	20-11-2024	20-11-2024
	CY 2024 DISASTER PREPAREDNESS AND RESPONSE PROGRAM (BATCH 1) PROVISION OF SUPPLIES, MATERIALS AND LABOR FOR TEMPORARY LEARNING SPACES (TLS) Provision of Temporary Learning Spaces (TLS)	SGOD-ENGINEERING	No	Competitive Bidding	10-10-2024	15-10-2024	24-10-2024	06-11-2024	06-11-2024	06-11-2024
	PROCUREMENT AND DELIVERY OF SUPPLIES FOR THE REPRODUCTION OF LEARNING RESOURCES OF THE NATIONAL LEARNING CAMP 2024 (LOT 1 - High-yield monochrome A3-A5 copier/scanner/printer (Allocation 1))	CID-EPS	No	Competitive Bidding	25-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024
	PROCUREMENT AND DELIVERY OF SUPPLIES FOR THE REPRODUCTION OF LEARNING RESOURCES OF THE NATIONAL LEARNING CAMP 2024 (LOT 2 -Multifunction ink tank printer with ADF and Duplex printing (Allocation 1))	CID-EPS	No	Competitive Bidding	25-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024
	PROCUREMENT AND DELIVERY OF SUPPLIES FOR THE REPRODUCTION OF LEARNING RESOURCES OF THE NATIONAL LEARNING CAMP 2024 (LOT 3 - A4 Bond Papers (Allocation 2))	CID-EPS	No	Competitive Bidding	25-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024
	Procurement and Delivery of Supplies for the Printing of Reading Worksheets for Grades 1-3 Learners		No	Competitive Bidding	11-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024
	LEASE OF VENUE WITH CATERING SERVICES AND ACCOMMODATION FOR THE CONDUCT OF SEMINAR AND CONFERENCE TO PRIMARY AND ALTERNATE DIVISION INFORMATION OFFICERS REBID		No	Competitive Bidding	12-09-2024	29-10-2024	07-11-2024	20-11-2024	20-11-2024	20-11-2024
	PROVISION FOR SUPPLY OF DRINKING WATER REBID		Yes	Competitive Bidding	12-08-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	N/A
	PROCUREMENT OF TARPULIN FOR VARIOUS ACTIVITIES OF THE DEPARTMENT OF EDUCATION - SCHOOLS DIVISION OF AKLAN FOR CY 2024		No	Competitive Bidding	12-02-2024	22-10-2024	04-11-2024	18-11-2024	18-11-2024	18-11-2024
	PROCUREMENT OF TRAINING MATERIALS FOR VARIOUS ACTIVITIES OF THE DEPARTMENT OF EDUCATION – SCHOOLS DIVISION OF AKLAN FOR CY 2024		No	Competitive Bidding	12-02-2024	22-10-2024	04-11-2024	18-11-2024	18-11-2024	18-11-2024

10-09-2024	19-09-2024	26-09-2024	26-12-2024	N/A	N/A	N/A		164,287.00	164,287.00	
13-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	N/A	N/A		1,620,000.00	0.00	1,620,000.00
26-12-2024	26-12-2024	26-12-2024	27-12-2024	02-01-2025	N/A	N/A	Government of the Philippines (continuing budget)	729,800.00	729,800.00	
26-12-2024	26-12-2024	27-12-2024	27-12-2024	02-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	725,800.68	725,800.68	
26-12-2024	26-12-2024	27-12-2024	27-12-2024	02-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	392,512.02	392,512.02	
26-12-2024	26-12-2024		27-12-2024	27-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,839,481.21	1,839,481.21	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	297,000.00	297,000.00	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	63,000.00	63,000.00	
18-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,280.00	7,280.00	
18-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	130,778.00	130,778.00	

141,910.00	141,910.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	07-11-2024	20-11-2024	20-11-2024	20-11-2024	10-09-2024	N/A	Completed
1,602,493.73	0.00	1,602,493.73	Commision on Audit (COA), Philippine Institute of Civil Engineers (PICE)-Aklan, Provincial PTA Federation, School Heads	24-10-2024	06-11-2024	06-11-2024	06-11-2024	13-11-2024	N/A	Completed
729,792.00	729,792.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	N/A	Completed
613,800.00	613,800.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	N/A	Completed
271,975.00	271,975.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	N/A	Completed
1,423,778.75	1,423,778.75		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	N/A	Completed
			Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	07-11-2024	20-11-2024	20-11-2024	20-11-2024	N/A	N/A	
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	19-11-2024	02-12-2024	02-12-2024	N/A	N/A	N/A	
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	

	PROVISION OF INTERNET CONNECTIVITY IN DEPED DIVISION OFFICE IN NUMANCIA, AKLAN AND OLD DIVISION OFFICE ON KALIBO, AKLAN REBID		Yes	Competitive Bidding	14-10-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	N/A
	PROCUREMENT OF TARPAULIN FOR VARIOUS EARLY PROCUREMENT ACTIVITIES OF THE DEPARTMENT OF EDUCATION SCHOOLS DIVISION OF AKLAN FOR CY 2025		Yes	Competitive Bidding	07-10-2024	22-10-2024	04-11-2024	18-11-2024	18-11-2024	N/A
	PROCUREMENT OF TRAINING MATERIALS FOR VARIOUS EARLY PROCUREMENT ACTIVITIES OF THE DEPARTMENT OF EDUCATION – SCHOOLS DIVISION OF AKLAN FOR CY 2025		No	Competitive Bidding	07-10-2024	22-10-2024	04-11-2024	18-11-2024	18-11-2024	N/A
	PROVISION OF INTERNET WITH TELEPHONE LINE IN DEPED DIVISION OFFICE IN NUMANCIA AND OLD DIVISION OFFICE IN KALIBO REBID		Yes	Competitive Bidding	23-10-2024	12-12-2024	20-12-2024	07-01-2025	07-01-2025	N/A
	PROCUREMENT OF MEALS FOR THE VALIDATION OF DATA IN BASIC EDUCATION INFORMATION SYSTEM (BEIS) SY 2024-2025	SGOD-PLANNING	Yes	Competitive Bidding	19-09-2024	15-10-2024	23-10-2024	05-11-2024	05-11-2024	05-11-2024
	PROCUREMENT OF CATERING SERVICES FOR THE VALIDATION NATIONAL SCHOOL BUILDING INVENTORY (NSBI) SY 2025-2026	SGOD-PLANNING	Yes	Competitive Bidding	19-09-2024	15-10-2024	23-10-2024	05-11-2024	05-11-2024	05-11-2024
	EARLY PROCUREMENT ACTIVITY (EPA) OF OFFICE AND ICT SUPPLIES CY 2025	OSDS	Yes	Competitive Bidding	21-10-2024	15-10-2024	24-10-2024	06-11-2024	06-11-2024	06-11-2024
	Oplan Balik Eskwela	SGOD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	28-May-25	28-May-25	28-May-25
	Sinaot sa Calle 2025 - Enhancement of Aklan District Culture (Mga Inunga/Magueang nga Ati-Students/Teaching and Non-Teaching Personnel	CID	No	NP-53.9 - Small Value Procurement	15-Nov-24		N/A	10-Jan-25	10-Jan-25	10-Jan-25
	Sinaot sa Calle 2025 - Enhancement of Aklan District Culture (Mga Inunga/Magueang nga Ati-Students/Teaching and Non-Teaching Personnel	CID	No	NP-53.9 - Small Value Procurement	15-Nov-24		N/A	10-Jan-25	10-Jan-25	10-Jan-25
	Recruitment and Selection of Applicants for the Division Comparative Assessment Result-Registry of Qualified Applicants (CAR-RQA) for Kindergarten to Grade 12 Teacher I Positions for School Year 2025-2026		No	NP-53.9 - Small Value Procurement	14-Nov-24		N/A	04-Feb-25	04-Feb-25	04-Feb-25

N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	359,988.00	359,988.00	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,160.00	6,160.00	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	63,485.00	63,485.00	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	83,976.00	83,976.00	
12-11-2024	15-01-2025	24-01-2025	30-01-2025	03-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	69,660.00	69,660.00	
12-11-2024	15-01-2025	24-01-2025	30-01-2025	03-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	37,260.00	37,260.00	
13-11-2024	15-01-2025	24-01-2025	31-01-2025	07-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	3,907,386	3,907,386	
N/A	N.A	N/A	30-May-25	N/A	03-Jun-25	03-Jun-25	Government of the Philippines (continuing budget)	25,000.00	25,000.00	
N/A	N/A	10-Jan-25	10-Jan-25	JAN. 14-15, 2025	JAN. 14-15, 2025	JAN. 14-15, 2025	Government of the Philippines (continuing budget)	-		
N/A	N/A	10-Jan-25	10-Jan-25	JAN. 13-14, 2025	JAN. 13-14, 2025	JAN. 13-14, 2025	Government of the Philippines (continuing budget)	25,000.00	25,000.00	
N/A	N/A	04-Feb-25	06-Feb-25	12-Feb-25	12-Feb-25	12-Feb-25	Government of the Philippines (continuing budget)	50,000.00	20,000.00	

0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-11-2024	03-12-2024	03-12-2024	N/A	N/A	N/A	
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-11-2024	18-11-2024	18-11-2024	N/A	N/A	N/A	
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	04-11-2024	18-11-2024	18-11-2024	N/A	N/A	N/A	
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	20-12-2024	07-01-2025	07-01-2025	N/A	N/A	N/A	
68,700.00	68,700.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	23-10-2024	05-11-2024	05-11-2024	05-11-2024	12-11-2024	N/A	Completed
36,660.00	36,660.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	23-10-2024	05-11-2024	05-11-2024	05-11-2024	12-11-2024	N/A	Completed
3,906,311	3,906,311		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	24-10-2024	06-11-2024	06-11-2024	06-11-2024	13-11-2024	N/A	Completed
22,500.00	22,500.00			N/A	28-May-25	28-May-25	00-Jan-00	28-May-25	03-Jun-25	Completed
40,000.00	40,000.00			15-Nov-24	10-Jan-25	10-Jan-25	00-Jan-00	10-Jan-25	JAN. 14-15, 2025	Completed
25,000.00	25,000.00			15-Nov-24	10-Jan-25	10-Jan-25	00-Jan-00	10-Jan-25	JAN. 13-14, 2025	Completed
15,000.00	15,000.00			14-Nov-24	04-Feb-25	04-Feb-25	00-Jan-00	04-Feb-25	12-Feb-25	Completed

	Recruitment and Selection of Applicants for the Division Comparative Assessment Result-Registry of Qualified Applicants (CAR-RQA) for Kindergarten to Grade 12 Teacher I Positions for School Year 2025-2026		No	NP-53.9 - Small Value Procurement	14-Nov-24		N/A	04-Feb-25	04-Feb-25	04-Feb-25
	Interface of Bids and Awards Committee (BAC) with Focal Person		No	NP-53.9 - Small Value Procurement	20-Jan-25		N/A	28-Jan-25	28-Jan-25	28-Jan-25
	Change Oil and Maitenance of Mitsubishi Strada Plate No.:B6-T482		No	NP-53.9 - Small Value Procurement	03-Feb-25		N/A	N/A	N/A	N/A
	Conduct of Monitoring of Public and Private School Participating in the Government Assistance and Suddisies (GAS) Programs		No	NP-53.9 - Small Value Procurement	10-Feb-25		N/A	07-Feb-25	07-Feb-25	07-Feb-25
	Division Pre-planning Workshop and Orientation of the Program Management Information System (PMIS)		No	NP-53.9 - Small Value Procurement	17-Feb-25		N/A	18-Feb-25	18-Feb-25	18-Feb-25
	Planning and Research Convergence		No	NP-53.9 - Small Value Procurement	10-Mar-25		N/A	31-Mar-25	31-Mar-25	31-Mar-25
	PRC Accreditation and Quality Assurance Training Resource Package Workshop		No	NP-53.9 - Small Value Procurement	17-Mar-25		N/A	17-Mar-25	17-Mar-25	17-Mar-25
	PRC Accreditation and Quality Assurance Training Resource Package Workshop		No	NP-53.9 - Small Value Procurement	17-Mar-25		N/A	N/A	N/A	N/A
	Preventive Maintyenance Oil Check-up of Toyota Innova of Division Office	OSDS-AD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	31-03-2025		N/A	N/A	N/A	N/A
	Division Festival of Talents (DFOT) 2025	CID	No	NP-53.9 - Small Value Procurement			N/A	21-Mar-25	21-Mar-25	21-Mar-25

N/A	N/A	04-Feb-25	06-Feb-25	12-Feb-25	12-Feb-25	12-Feb-25	Government of the Philippines (continuing budget)	64,000.00	24,000.00	
N/A	N/A	28-Jan-25	30-Jan-25	04-Feb-25	04-Feb-25	04-Feb-25	Government of the Philippines (continuing budget)	18,750.00	18,750.00	
N/A	N/A	N/A	10-Mar-25	18-Jun-25	18-Jun-25	18-Jun-25	Government of the Philippines (continuing budget)	18,410.00	18,410.00	
N/A	N/A	07-Feb-25	10-Feb-25	FEB. 12-14, 2025	FEB. 12-14, 2025	FEB. 12-14, 2025	Government of the Philippines (continuing budget)	14,400.00	14,400.00	
N/A	N/A	18-Feb-25	19-Feb-25	FEB. 20-21, 2025	FEB. 20-21, 2025	FEB. 20-21, 2025	Government of the Philippines (continuing budget)	36,000.00	36,000.00	
N/A	N/A	N/A	03-Apr-25	N/A	N/A	N/A	Government of the Philippines (continuing budget)	2,200.00	2,200.00	
N/A	N/A	N/A	20-Mar-25	March 23-25, 2025	March 23-25, 2025	March 23-25, 2025	Government of the Philippines (continuing budget)	30,000.00	30,000.00	
N/A	N/A	N/A	20-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	Government of the Philippines (continuing budget)	2,730.00	2,730.00	
N/A	N/A	N/A	08-May-25	N/A	27-May-25	27-May-25	Government of the Philippines (continuing budget)	37,016.74	37,016.74	
N/A	N/A	N/A	25-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	Government of the Philippines (continuing budget)	17,500.00	17,500.00	

20,000.00	20,000.00			14-Nov-24	04-Feb-25	04-Feb-25	00-Jan-00	04-Feb-25	12-Feb-25	Completed
18,750.00	18,750.00			20-Jan-25	28-Jan-25	28-Jan-25	00-Jan-00	28-Jan-25	04-Feb-25	Completed
17,486.00	17,486.00			03-Feb-25	N/A	N/A	00-Jan-00	N/A	18-Jun-25	Completed
14,400.00	14,400.00			N/A	07-Feb-25	07-Feb-25	07-Feb-25	N/A	FEB. 12-14, 2025	Completed
35,600.00	35,600.00			N/A	18-Feb-25	18-Feb-25	18-Feb-25	N/A	FEB. 20-21, 2025	Completed
2,104.00	2,104.00			N/A	31-Mar-25	31-Mar-25	31-Mar-25	N/A	N/A	Completed
29,800.00	29,800.00			N/A	17-Mar-25	17-Mar-25	17-Mar-25	N/A	March 23-25, 2025	Completed
1,190.50	1,190.50			N/A	N/A	N/A	N/A	N/A	24-Mar-25	Completed
-				N/A	N/A	N/A	N/A	N/A	27-May-25	Completed
17,250.00	17,250.00			N/A	21-Mar-25	21-Mar-25	21-Mar-25	N/A	27-Mar-25	Completed

	Division Festival of Talents (DFOT) 2025	CID	No	NP-53.9 - Small Value Procurement			N/A	21-Mar-25	21-Mar-25	21-Mar-25
	Division Festival of Talents (DFOT) 2025	CID	No	NP-53.9 - Small Value Procurement			N/A	21-Mar-25	21-Mar-25	21-Mar-25
	Procurement and Delivery of MATATAG Grade 4 Music and Arts Worksheets and Lesson Exemplars	CID	No	NP-53.9 - Small Value Procurement	22-Apr-25		N/A	11-Jun-25	11-Jun-25	11-Jun-25
	Procurement and Delivery of MATATAG Q4 Grade 1 Worksheets and Lesson Exemplars	CID	No	NP-53.9 - Small Value Procurement	22-Apr-25			09-Jun-25	09-Jun-25	09-Jun-25
	Conduct Psychological Screening (HEEADSSS) and Assessment (Comprehensive HEEADSSS Interview)	SGOD-SCHOOL HEALTH	No	Small Value Procurement	05-May-25		N/A	02-Jun-25	02-Jun-25	02-Jun-25
	Division Rollout for Teachers and School Leaders on Literacy Remediation Program	CID	No	Small Value Procurement			N/A	05-May-25	05-May-25	05-May-25
	Workshop on Office Performance Commitment and Review Form (OPCRF)	SGOD - HRTD	No	Small Value Procurement	05-May-25		N/A	12-May-25	12-May-25	12-May-25
	Procurement for Printing and Purchase of Election-Related Materials	OSDS-OASDS	No	Small Value Procurement	09-May-25		N/A	N/A	N/A	N/A
	Replacement of Break Pads & Rear Break Shoe of Mitsubishi Strada	OSDS-ADMIN	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	19-May-25		N/A	N/A	N/A	N/A
	Legal Aid Caravan for DepEd Teaching and Non-Teaching Personnel (May 2025)	OSDS-LEGAL	No	NP-53.9 - Small Value Procurement			N/A	20-May-25	20-May-25	20-May-25

N/A	N/A	N/A	25-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	Government of the Philippines (continuing budget)	20,000.00	20,000.00	
N/A	N/A	N/A	25-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	Government of the Philippines (continuing budget)	1,575.00	1,575.00	
N/A	N/A	17-Jun-25	19-Jun-25	23-Jun-25	N/A	N/A	Government of the Philippines (continuing budget)	720,000.00	720,000.00	
	11-Jun-25	17-Jun-25	19-Jun-25	23-Jun-25			Government of the Philippines (continuing budget)	290,000.00	290,000.00	
N/A	N/A	N/A	05-Jun-25	N/A	JUNE 10-12, 2025	JUNE 10-12, 2025	Government of the Philippines (continuing budget)	30,000.00	30,000.00	
N/A	N/A	N/A	05-May-25	N/A	07-May-25	07-May-25	Government of the Philippines (continuing budget)	1,120.00	1,120.00	
N/A	N/A	N/A	13-May-25	N/A	N/A	N/A	Government of the Philippines (continuing budget)	20,400.00	20,400.00	
N/A	N/A	N/A	08-May-25	N/A	09-May-25	09-May-25	Government of the Philippines (continuing budget)	24,755.00	24,755.00	
N/A	N/A	N/A	02-Jun-25	N/A	18-Jun-25	18-Jun-25	Government of the Philippines (current year's and continuing budget)	22,000.00	22,000.00	
N/A	N/A	N/A	22-May-25	N/A	N/A	N/A	Government of the Philippines (continuing budget)	13,500.00	13,500.00	

20,000.00	20,000.00			N/A	21-Mar-25	21-Mar-25	21-Mar-25	N/A	27-Mar-25	Completed
1,485.00	1,485.00			N/A	21-Mar-25	21-Mar-25	21-Mar-25	N/A	27-Mar-25	Completed
716,551.76	716,551.76			N/A	11-Jun-25	11-Jun-25	11-Jun-25	N/A	N/A	Completed
286,263.00	286,263.00			0	09-Jun-25	09-Jun-25	09-Jun-25	00-Jan-00	00-Jan-00	Completed
28,500.00	28,500.00			N/A	02-Jun-25	02-Jun-25	02-Jun-25	N/A	JUNE 10-12, 2025	Completed
1,584.00	1,584.00			N/A	05-May-25	05-May-25	05-May-25	N/A	07-May-25	Completed
20,400.00	20,400.00			N/A	12-May-25	12-May-25	12-May-25	N/A	N/A	Completed
23,369.00	23,369.00			N/A	N/A	N/A	N/A	N/A	09-May-25	Completed
21,300.00	21,300.00			N/A	N/A	N/A	N/A	N/A	18-Jun-25	Completed
13,500.00	13,500.00			N/A	20-May-25	20-May-25	20-May-25	N/A	N/A	Completed

	Development of DRRM Resource Package	SGOD-DRRM	No	NP-53.9 - Small Value Procurement			N/A	26-Jun-25	26-Jun-25	26-Jun-25
	Change Oil and Maintenance of Hi-Ace Van	OSDS-ADMIN	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A		N/A	N/A	N/A	N/A
	Brigada Eskwela Division/ Division Kickoff	SGOD	No	NP-53.9 - Small Value Procurement		N/A	N/A	03-Jun-25	03-Jun-25	03-Jun-25
	Brigada Eskwela Division/ Division Kickoff	SGOD	No	NP-53.9 - Small Value Procurement		N/A	N/A	04-Jun-25	04-Jun-25	04-Jun-25
	Brigada Eskwela Division/ Division Kickoff	SGOD	No	NP-53.9 - Small Value Procurement		N/A	N/A	04-Jun-25	04-Jun-25	04-Jun-25
	Brigada Eskwela Division/ Division Kickoff	SGOD	No	NP-53.9 - Small Value Procurement		N/A	N/A	03-Jun-25	03-Jun-25	03-Jun-25
	Brigada Eskwela Division/ Division Kickoff	SGOD	No	NP-53.9 - Small Value Procurement		N/A	N/A	04-Jun-25	04-Jun-25	04-Jun-25
	Brigada Eskwela Division/ Division Kickoff	SGOD	No	NP-53.9 - Small Value Procurement		N/A	N/A	04-Jun-25	04-Jun-25	04-Jun-25
	June 2025 Regional Management Committee (RMANCOM) Meeting	OSDS-OASDS	No		28-May-25	N/A	N/A	04-Jun-25	04-Jun-25	04-Jun-25
	June 2025 Regional Management Committee (RMANCOM) Meeting	OSDS-OASDS	No		28-May-25	N/A	N/A	04-Jun-25	04-Jun-25	04-Jun-25
	June 2025 Regional Management Committee (RMANCOM) Meeting	OSDS-OASDS	No		28-May-25	N/A	N/A	03-Jun-25	03-Jun-25	03-Jun-25
	Interface of Bids and Awards Committee (BAC) with Focal Persons	OSDS-OASDS	No		26-Jun-25			19-Jun-25	19-Jun-25	19-Jun-25

N/A	N/A	N/A	30-Jun-25				Government of the Philippines (continuing budget)	20,025.00	20,025.00	
N/A	N/A	N/A	23-Jun-25	N/A	N/A	N/A	Government of the Philippines (continuing budget)	8,041.00	8,041.00	
N/A	04-Jun-25	04-Jun-25	05-Jun-25	05-Jun-25	09-Jun-25	09-Jun-25	Government of the Philippines (continuing budget)	172,600.00	172,600.00	
N/A	N/A	N/A	05-Jun-25	N/A	09-Jun-25	09-Jun-25	Government of the Philippines (continuing budget)	35,000.00	35,000.00	
N/A	N/A	N/A	05-Jun-25	N/A	06-Jun-25	06-Jun-25	Government of the Philippines (continuing budget)	5,040.00	5,040.00	
N/A	04-Jun-25	04-Jun-25	05-Jun-25	05-Jun-25	09-Jun-25	09-Jun-25	Government of the Philippines (continuing budget)	135,000.00	135,000.00	
N/A	N/A	N/A	05-Jun-25	N/A	06-Jun-25	06-Jun-25	Government of the Philippines (continuing budget)	30,000.00	30,000.00	
N/A	N/A	N/A	05-Jun-25	N/A	N/A	N/A	Government of the Philippines (continuing budget)	15,000.00	15,000.00	
N/A	N/A	N/A	05-Jun-25	N/A	06-Jun-25	06-Jun-25	Government of the Philippines (continuing budget)	17,290.00	17,290.00	
N/A	N/A	N/A	05-Jun-25	N/A	09-Jun-25	09-Jun-25	Government of the Philippines (continuing budget)	1,120.00	1,120.00	
N/A	04-Jun-25	04-Jun-25	05-Jun-25	05-Jun-25	JUNE 10-11, 2025	JUNE 10-11, 2025	Government of the Philippines (continuing budget)	58,000.00	58,000.00	
			23-Jun-25				Government of the Philippines (continuing budget)	22,250.00	22,250.00	

20,025.00	20,025.00			N/A	26-Jun-25	26-Jun-25	26-Jun-25	N/A	00-Jan-00	Completed
7,720.24	7,720.24			N/A	N/A	N/A	N/A	N/A	N/A	Completed
124,600.00	124,600.00			N/A	03-Jun-25	03-Jun-25	03-Jun-25	N/A	09-Jun-25	Completed
35,000.00	35,000.00			N/A	04-Jun-25	04-Jun-25	04-Jun-25	N/A	09-Jun-25	Completed
4,752.00	4,752.00			N/A	04-Jun-25	04-Jun-25	04-Jun-25	N/A	06-Jun-25	Completed
135,000.00	135,000.00			N/A	03-Jun-25	03-Jun-25	03-Jun-25	N/A	09-Jun-25	Completed
30,000.00	30,000.00			N/A	04-Jun-25	04-Jun-25	04-Jun-25	N/A	06-Jun-25	Completed
15,000.00	15,000.00			N/A	04-Jun-25	04-Jun-25	04-Jun-25	N/A	N/A	Completed
17,290.00	17,290.00			N/A	04-Jun-25	04-Jun-25	04-Jun-25	N/A	06-Jun-25	Completed
1,056.00	1,056.00			N/A	04-Jun-25	04-Jun-25	04-Jun-25	N/A	09-Jun-25	Completed
58,000.00	58,000.00			N/A	03-Jun-25	03-Jun-25	03-Jun-25	N/A	JUNE 10-11, 2025	Completed
22,250.00	22,250.00			0	19-Jun-25	19-Jun-25	19-Jun-25	00-Jan-00	00-Jan-00	Completed

ONGOING PROCUREMENT ACTIVITIES										
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 2	CID-EPS	No	NP-53.1 Two Failed Biddings	11-11-2024			N/A	N/A	N/A
	Procurement of Technical-Vocational-Livelihood (TVL) Equipment Package to Public Senior High Schools - Lot 6	CID-EPS	No	NP-53.1 Two Failed Biddings	11-11-2024			N/A	N/A	N/A
	PROCUREMENT OF MEALS FOR THE HUMAN RESOURCE MERIT PROMOTION AND SELECTION BOARD VALIDATION OF DOCUMENTS AND FINAL DELIBERATION OF APPLICANTS FOR RANKING FOR VARIOUS POSITIONS CY 2025	OSDS-ADMIN/GENERAL SERVICES	Yes	Competitive Bidding	28-08-2024	15-10-2024	23-10-2024	05-11-2024	05-11-2024	05-11-2024
	PROCUREMENT OF MEALS FOR THE VALIDATION OF DATA IN BASIC EDUCATION INFORMATION SYSTEM (BEIS) SY 2024-2025	SGOD-PLANNING	Yes	Competitive Bidding	19-09-2024	15-10-2024	23-10-2024	05-11-2024	05-11-2024	05-11-2024
	PROCUREMENT OF CATERING SERVICES FOR THE VALIDATION NATIONAL SCHOOL BUILDING INVENTORY (NSBI) SY 2025-2026	SGOD-PLANNING	Yes	Competitive Bidding	19-09-2024	15-10-2024	23-10-2024	05-11-2024	05-11-2024	05-11-2024
	PROCUREMENT OF MEALS AND HALL USAGE FOR DIVISION PROGRAM IMPLEMENTATION REVIEW AND PERFORMANCE ASSESSMENT FOR CALENDAR YEAR 2025	SGOD-PLANNING	Yes	Competitive Bidding	28-08-2024	15-10-2024	23-10-2024	05-11-2024	05-11-2024	05-11-2024
	PROVISION OF SECURITY SERVICES OF THE DEPED – SCHOOLS DIVISION OF AKLAN FOR 2025	OSDS-ADMIN/GENERAL SERVICES	Yes	Competitive Bidding	07-10-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	02-12-2024

Total Allotted Budget of Procurement Activities	76,414,096.05	74,724,096.05	1,620,000.00
Total Contract Price of Procurement Activities Conducted			
Total Savings (Total Allotted Budget - Total Contract Price)	20,224,934.42		


N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	209,742.00	209,742.00	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	209,742.00	519,702.00	
12-11-2024	15-01-2025	24-01-2025	30-01-2025	03-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	157,500.00	157,500.00	
12-11-2024	15-01-2025	24-01-2025	30-01-2025	03-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	69,660.00	69,660.00	
12-11-2024	15-01-2025	24-01-2025	30-01-2025	03-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	0.00		
12-11-2024	15-01-2025	24-01-2025	30-01-2025	03-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	220,000.00	220,000.00	
09-12-2024	15-01-2025	24-01-2025	31-01-2025	31-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,066,881.75	1,066,881.75	

56,189,161.63	61,860,936.90	1,602,493.73


0.00			Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	00-01-1900	N/A	N/A	N/A	N/A	N/A	Ongoing Procument Process
0.00			Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	00-01-1900	N/A	N/A	N/A	N/A	N/A	Ongoing Procument Process
0.00	155,750.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	23-10-2024	05-11-2024	05-11-2024	05-11-2024	12-11-2024	N/A	Ongoing Procument Process
68,700.00	68,700.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	23-10-2024	05-11-2024	05-11-2024	05-11-2024	12-11-2024	N/A	Ongoing Procument Process
	36,660.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	23-10-2024	05-11-2024	05-11-2024	05-11-2024	12-11-2024	N/A	Ongoing Procument Process
217,800.00	217,800.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	23-10-2024	05-11-2024	05-11-2024	05-11-2024	12-11-2024	N/A	Ongoing Procurement Process
996,838.56	996,838.56		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	19-11-2024	02-12-2024	02-12-2024	02-12-2024	09-12-2024	N/A	Ongoing Procurement Process

	LEASE OF VENUE WITH CATERING SERVICES AND ACCOMMODATION FOR THE CONDUCT OF 3-DAY CAPABILITY BUILDING ON EMERGENCY PREPAREDNESS AND BASIC LIFE SUPPORT AND BASIC FIRST AID	SGOD-DRRM	No	Competitive Bidding	21-10-2024	28-11-2024	05-12-2024	N/A	N/A	N/A
	LEASE OF VENUE WITH CATERING SERVICES AND ACCOMMODATION FOR THE CONDUCT OF PSYCHOLOGICAL FIRST AID CAPACITY BUILDING	SGOD-DRRM	No	Competitive Bidding	21-10-2024	28-11-2024	05-12-2024	N/A	N/A	N/A
	PROCUREMENT OF MEALS AND HALL USAGE FOR THE CONDUCT OF THE DIVISION CONVERGENCE ON EDUCATION LEADERS (DvCEL) MEETING FOR CY 2025 REBID		No	Competitive Bidding	19-09-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	02-12-2024
	PROCUREMENT OF TRAINING SUPPLIES FOR THE CONDUCT OF THE ANNUAL CAPACITY BUILDING OF NON-IU SCHOOLS' FINANCIAL STAFF REBID		No	Competitive Bidding	14-06-2024	18-07-2024	25-07-2024	07-08-2024	07-08-2024	07-08-2024
	CY 2024 BASIC EDUCATION FACILITIES FUND (BEFF) REPAIR AND REHABILITATION OF CLASSROOMS PROGRAM BATCH 1: Ochando Elementary School, New Washington, Aklan; and Aliputos Elementary School, Numancia, Aklan	Office of the ASDS, Ramon D. Paras Jr. EdD	No	Competitive Bidding	03-06-2024	07-06-2024	14-06-2024	26-06-2024	26-06-2024	26-06-2024
	CY 2023 UTILIZATION OF SAVINGS UNDER LAST MILE PROJECT FOR REPAIR OF SCHOOL BUILDING AT AGDUGAYAN ELEMENTARY SCHOOL, IBAJAY	SGOD-ENGINEERING	No	Competitive Bidding	28-08-2024	04-10-2024	14-10-2024	28-10-2024	28-10-2024	28-10-2024


Prepared by:


JUNE R. PATRICIO
 Head, BAC Secretariat

Recommended for Approval by:


RAMON D. PARAS JR., EdD
 BAC Chairperson

APPROVED:


FELICIANO C. BUENAFE, JR. CESO VI
 Head of the Procuring Entity

N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	720,000.00	720,000.00	0.00
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	1,236,000.00	1,236,000.00	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,064,000.00	2,064,000.00	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	
14-06-2024	27-06-2024	21-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,461,580.49	0.00	3,461,580.49
28-10-2024	15-11-2024	06-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	719,697.68		719,697.68
							Total Allotted Budget of On-going Procurement Activities	6,013,525.75	6,323,485.75	0.00

0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-12-2024	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	05-12-2024	N/A	N/A	N/A	N/A	N/A	
0.00	0.00		Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	19-11-2024	02-12-2024	02-12-2024	02-12-2024	N/A	N/A	
			Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	25-07-2024	07-08-2024	07-08-2024	07-08-2024	N/A	N/A	
0.00	0.00	0.00	Commision on Audit (COA), Philippine Institute of Civil Engineers (PICE)-Aklan, Provincial PTA Federation, School Heads	14-06-2024	26-06-2024	26-06-2024	26-06-2024	14-06-2024	N/A	
680,000.00		680,000.00	Commision on Audit (COA), Philippine Institute of Civil Engineers (PICE)-Aklan, Provincial PTA Federation, School Heads	14-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024	N/A	
1,283,338.56	1,475,748.56	0.00								